City of Huntsville Texas

CLOSED Projects

(CONSTRUCTION and EXPENSES FINALIZED)
Report - Fiscal Year 2009/2010

Month ending: May 2010

Contract/ Contractor/ Original Budget Original or Revised Other/Misc. Completion
Project # Project Name Agency Completion Date Amount Budget Amount Total Engineering | Total Construction Expenditures Amount Balance Cc
FUND 701 - WATER
7042 Paint 2 Million Gallon Hydropillar Tank Pro October 2008 727,020 | $ 655,652 | $ 65,000 $ 590,652 - 655,652 | $ Approved in the 2007/2008 Budget. $71,368 transferred to unallocated funds.
7207 Scott's/Hyponex Water Extension In-house September 2009 25,000 | $ 27,374 In-House $ 27,374 - 27,374 | $ Approved by Council 4/21/09. Project complete.
Approved in the 2007/2008 Budget. Project over budget $1,158 transferred in from
7053 Eastham (I-45 to Elmwood) In-house December 2009 16,718 $ 17,876 In-House $ 17,876 17,876 | $ unallocated budget.
7049 MLK Boulevard (11th to 7th) In-House April 2009 111,055 $ 96,465 In-House $ 96,465 = 96,465 | $ Approved in the 2007/2009 Budget.
7046 11th Street/MLK Street In-house 9/1/2009 150,000 | $ 143,066 In-House $ 143,066 - 143,066 | $
Total Fund 701 - Water 1,029,793 | $ 940,433 | $ 65,000 | $ 875,433 - 940,433 | $
FUND 702 - WASTEWATER
Council approved 7/21/09. $31,000 transferred from closed project #7119, 7125.
7120 Drainage - Bearkat In-house November 2009 131,000 | $ 89,866 In-house $ 89,866 - 89,866 | $ Project under budget $41,134.
Pump & Power
7132 Robinson Creek WWTP Pump Replacement Equipment February 2010 60,000 | $ 58,187 - 58,187 - 58,187 | $ Approved in the 2009/2010 Budget.
Total Fund 702 - Wastewater 191,000 148,053 | $ -1 $ 148,053 - 148,053 | $
FUND 711 - WASTEWATER - NOVEMBER 2000 DEBT ISSUE
Total Fund 711 - Wastewater - November 2000 Debt Issue -1$ -1$ -1$ - - -1$
FUND 814 - SIDEWALK CIP
Approved in the 2008 / 2009 Budget. Construction amount includes expenses for
TDLR Plan Review Application of $325 for Avenue J, 9th Street & University Avenue
Sidewalks. Other expenditures include costs of legal ad. $62,191 transferred out by
81404 Avenue J (7th to Thomason) Encino Landscaping August 2009 131,995 | $ 70,387 In-House $ 70,154 233 70,387 | $ Finance. Project over budget $554 which was transferred in from unallocated funds.
Phase Il
81403 Avenue B / Boettcher Mill Road In-house November 2009 68,769 | $ 69,323 In-House $ 69,323 = 69,323 | $ Approved by Council 12/9/08. $32,355 transferred in by Finance for Phase II.
Ward 1. Approved by Council February 2010. Other expenditures include cost of
81408 Avenue O & 19th Street Woodway Builders March 2010 11,255 | $ 11,255 $ 11,235 20 11,255 [ $ legal ad.
Ward 1. Approved by Council February 2010. Other expenditures include cost of
81409 Normal Park "TRA to 19th Street" Woodway Builders March 2010 22,145 | $ 22,145 $ 22,125 20 22,145 | $ legal ad.
Total Fund 814 - Sidewalks CIP 234,164 | $ 173,110 | § -1 $ 172,837 273 173,110 | §
FUND 815 - GENERAL CIP
Advantage USAA
81536 Airport Roof Repair / Replacement Inc. September 2009 79,000 | $ 52,182 | $ -1 $ 52,000 182 52,182 | $ Approved in the 2008/2009 Budget. Received Grant Funding.
Complete
Adopted by Council
81517 Comprehensive Land Use Plan Kendig Keast 4/10/2007 172,500 | $ 163,263 | $ 163,263 | $ - - 163,263 | $ Project under budget $9,237 which was transferred to unallocated funds.
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In-House/Maverick
81522 Fiber Loop Project - North Communications November 2009 154,660 | $ 154,270 In-House $ 154,270 [ $ - 154,270 - | Approved in the 2006/2007 Budget.
81527 Library Facility Improvements Expenses transferred to Project # 854-85401.
81538 KBR -Lighting ($166.5K grant) Musco February 2010 185,500 | $ 178,352 | $ -1$ 178,352 178,352 - | Approved in the 2009/2010 Budget.
81533 Unallocated FY 07-08 CIP Funding N/A N/A 2007 / 2008 Budget. Balance of $156,630 transferred out by Finance.
TDCJ/Dunstan Door Approved by Council May 5, 2009. Funds transferred from Departmental Budgets.
81537 Service Center Safety/Security Controls Company | September 2009 17,650 | $ 17,896 | $ -1$ 17,896 | $ - 17,896 Project over budget by $246.
81540 Fire Station #3 Remodeling-Records Storage In-House March 2010 10,000 | $ 10,000 | $ -1 $ 9,859 | $ - 9,859 141 Preparing budget amendment to move balance to unallocated funds.
Total Fund 815 - General CIP - Parks 619,310 | $ 575,963 | $ 163,263 | $ 412,377 | $ 182 575,822 141
Grand Total Closed Projects 2,074,267 | $ 1,837,559 | $ 228,263 | $ 1,608,700 | $ 455 1,837,418 141
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